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LETTER REGARDING U S NAVY REQUEST FOR EXTENSION TO THE SUBMISSIONS OF
THE REMEDIAL INVESTIGATION FOR OPERABLE UNIT 11 (OU 11) AND THE REMEDIAL

INVESTIGATION ADDENDUM FOR OPERABLE UNIT 3 (OU 3) NAS JACKSONVILLE FL
11/21/2013

NAVFAC SOUTHEAST



 

DEPARTMENT OF THE NAVY 
NAVAL FACILITIES ENGINEERING COMMAND SOUTHEAST 

JACKSONVILLE, FL  32212-0030 
 
5090 

 Ser OPDE3/478 
 November 21, 2013  
 
Mr. Peter Dao 
U. S. Environmental Protection Agency Region IV 
Federal Facilities Branch 
61 Forsyth Street SW 
Atlanta, GA  30303 
 
Dear Mr. Dao: 
 
SUBJECT:  REQUEST FOR EXTENSION TO THE SUMBISSIONS OF THE RI FOR 

OU 11 AND THE RI ADDENDUM FOR OU3 AT NAVAL AIR STATION 
JACKSONVILLE, FLORIDA 

 
    An extension for the submittal of the remedial investigation 
(RI) for potential sources of contamination numbers 
5,8/55,9,29,31, 32 & 50/Operable Unit 11 and Operable Unit 3 
Remedial Investigation (OU3 RI) addendum in the 2014 Federal 
Facilities Agreement (FFA). 
 
    An extension for the submittal of the RI for the Operable 
Unit 11 is requested though December 30, 2014.  This request is 
being made because: 
 

(1) Initially the partnering team assumed an extended SI 
would complete the work at these sites.  After further 
investigation these sites will require an RI. The sites 
currently have land use controls but no records of 
decisions (RODS). 

(2) A full risk assessment and complete delineation is 
required at these sites. 
 

    All of these steps will require several months.  The Navy is 
therefore requesting an extension through December 31, 2014 for 
the submittal of this draft document.  Please see the first 
quarter update to the 2014 Federal Facilities Agreement Site 
Management Plan (FFASMP) Amendment attached.  
 
    An extension for the submittal of the draft RI addendum for 
Operable Unit 3 groundwater is requested through June 30, 2014.  
This request is being made because: 
 

(1) As the partnering team has decided to optimize 
investigation and clean up at OU3 by using a holistic 
approach the team required that all work by all 
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contractors including various ESTCP contractors and 
universities be included in this document as well as the 
vapor intrusion work being completed at the site.   

(2) Numerous reports now have to be evaluated and 
incorporated into the document.  This is a massive 
undertaking and will require significantly more time to 
complete this tasking.   
 

    All of these steps will require several months.  The Navy is 
therefore requesting an extension through June 30, 2014 for the 
submittal of this draft document.  Please see the first quarter 
update to the 2014 FFA SMP Amendment attached. 
 
    Thank you for your attention to this matter.  If you have 
any questions, please contact Ms. Adrienne Wilson at commercial 
(904) 542-6160 or email:  adrienne.wilson@navy.mil. 

 
 Sincerely, 
 
 
 
 A. T. WILSON 
 Restoration Project Manager 
 South Atlantic Integrated 
 Product Team  
 By direction of the 
 Commanding Officer 
 
Enclosure:  2014 FFA SMPA 1st quarter update  
 
Copy to:  (w/o encl) 
Mr. Tim Curtin, NAS Jacksonville  
Ms. Jennifer Conklin, FDEP   
Mr. Mark Peterson, Tetra Tech   
Mr. Mike Singletary, NAVFACSE    
Mr. Eric Davis, CH2MHill   
Mr. Todd Haverkost, Resolutions   




